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Preserving our paSt, Preparing our future, ARCHITECTURAL INTEGRITY. BUILDING FUNCTIONALITY. LIFE SAFETY.

Summarized Minutes: Design Development Meeting #2 31 July 2013
Location Start End Prepared By Company
318 Capitol St. Paul, MN 8:30 a.m. 5:00 p.m. Michael Bjornberg HGA
Attendees
Gordon Christofferson, RECS A | Dan Metcalf, PMD Bob Loversidge, SCA
Wayne Waslaski, RECS A | Gordon Specht, PMD Melinda Shah, SCA
Paul Brown, MOCA A | Roger Thorsvik, PMD A | Tim Velazco
David Hart, MOCA Kari Suchy, PMD A | Michael Bjornberg, HGA
A | Joe Stahlmann, MOCA Larry Gleason, CPMI Becky Greco, HGA
A | Jim Aleckson, PMD A | Susan Jones, CPMI A | Kimberly Monson, HGA
A | Chris Guevin, PMD A | Rik Myhre, JED Leigh Rolfshus, HGA
A | Craig Janke, PMD A | Jim Rinner, JED Deb Young, HGA
Anne Johnson, PMD David Slovikoski, JED

A — Full Attendance P — Partial Attendance Blank — Did Not Attend

These minutes will be held as part of the permanent records for this project unless amended in writing within seven (7) days.
(Item number designations are “item” — “meeting origination number).

Item No. Discussion Item Resp. Target
Date
The topics discussed in these meetings included the introduction to the process, the
schedule of Design Development meetings and the schedule of team design sessions.
Please see the Design Development Meeting Plan for additional information.

001-001 Terrace Level Public Space Design
1. Paint will be removed from original stone walls and they will be left natural in ~ Team
office areas and public spaces. Paint removal techniques will be tested starting
Monday Aug. 5. Architects to review.
2. New walls will be painted brick.
3. Original structural vaulted ceilings will be exposed and painted a light color.
When demolition is under way, these ceilings will be reviewed for extent of
repair. General roughness of original finish will be considered acceptable.
4. Flooring — Design Team will continue to research porcelain tile and slate tile.
Slate is included in the current budget. Since the basement will continue to
see heavy utilitarian traffic, durability will be a top priority. Porcelain tile has
been in the River Center for 20 years and wearing well.
5. Use CMU or brick for walls enclosing mechanical spaces.
6. Concrete curb at stone walls will allow for concealed conduit and cleaning
maintenance edge. May not be in mechanical spaces due to budget. Will be
painted a color to be similar to floor tile color. PMD prefers paint for these
curbs rather than a polished or exposed concrete finish, as the painted surface
is easier to maintain.
7. Doors will be painted wood panel doors with hollow metal frames encased in
wood trim. PMD would prefer a dark paint color as it is easier to maintain.
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Item No.

002-001

003-001

004-001

005-001

006-001

Discussion Item

8. Corner protection will be considered at locations that are not stone, CMU, or
brick.

New Dining Spaces

1. Carpet floor, painted gyp board or painted brick walls, ADA compliant ramps
to provide transition from existing Rathskeller floor level, power for charging

personal electronic devices, TV set up planned, adequate lighting (adjustable —

controlled). With a statute for alcohol to be served in Rathskeller in place, this
area could become a multi-purpose space. Vending area will have a hard
surface floor and floor drains.

Governors Dining

1. Repair existing plaster walls and crown molding, catering area adjacent, the
current floor will be removed down to original level, paint analysis to
determine original color. More research will be done on what the original
flooring material may have been. Investigate restoration work on mural.
Potentially key card access.

Judge’s Dining Area

1. Checkerboard floor tile, plaster cornice and molding, paint analysis to
determine original color, re-plaster walls due to condition. Investigate
restoration work on mural. Potentially key card access.

Rathskeller

1. Extensive restoration has already occurred in this space. New infrastructure
work should largely be able to be completed without disturbing the current
finishes.

2. The floor level in this space is higher than the remainder of the basement, so
a transition / ramp will need to be created outside of the Rathskeller.

3. Some accommodations will need to be made for TVs. Should be easily
reversible, flexible for updates in technology, and historically sensitive.

4. Acoustical treatments will be considered with an Acoustics Specialist, but may
include tablecloths, chair seat pads, rugs, batting under tables, curtains on
windows and banners / tapestties.

5. Plaster work and decorative painting will be needed around new sprinkler
head locations.

6. Supplemental lighting may also be considered.

7. Refrigerators/coolers/freezers should all be on back-up power.

Stairs

1. New Grand Stairs to Terrace Level from Ground

a. Further exploration needed into structural / ceiling materials over existing
stairs into basement.
Black iron fixtures.

c. Presented one option for modifying stairs to make a more grand
connection between Ground and Terrace floors. Additional options to be
developed and further reviewed at future review meeting,.

d. Brick walls below new stairs, display areas

2. Elliptical Stair: Plaster repair in ceilings. No modifications of railing heights,
treads or risers.
3. Extending Secondary Corridor Stairs:

a.  All decisions to be reviewed and documented as approved by the code
official.

b. Exit stairs are usually preferred to be consistent from top to bottom, and
therefore new portions will match existing stair width, tread and riser

2

Resp.

Design
Team

Design
Team

Design

Team

Design
Team

Design
Team

Target
Date
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Design Development Meeting #2
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Item No.

Discussion Item

dimensions, and railing heights and configuration.

c. Treads are carpeted now, but it is believed they were originally Tennessee
pink marble. Will investigate what condition the marble is in, if it still in
place. New treads planned to be stone. Carpet may also be considered.
All wood hand rails to be stripped and refinished.

e. Remaining Cast iron railings will be repainted. Current condition will need
to be evaluated to determine if stripping of existing paint will be required
or if touch up sanding will be acceptable.

f.  New stair structure portions will be either a custom steel shape to match
existing or a standard steel shape with wood trim to recreate original
profile. Custom steel shape preferred if cost difference is small.

New Exit Stair: JE Dunn currently has price for basic stair. Cost estimate to

be updated per stair design details provided by design team. Character of stair

similar to the Secondary Corridor stair extensions.

010-001 New Restrooms

1.

2.

»

10.

Existing conditions summary: Tennessee pink marble partitions, wood panel

doors, nickel (stainless) frames at mirrors and other original fixtures.

Planning new restrooms — Men’s, Women’s, and Unisex at typical location on

each floor. New restrooms will meet State ADA requirements.

Inventory existing materials for potential reuse.

Current plan is new to look like original with similar materials. There are a

vatiety of options for using the original stone in more limited locations:

Could use marble for front panels only and another material for stall

separators.

Floors — marble or another material.

Discussion about marble use and durability.

Solid sheet marble is easier to clean than tile with multiple grout lines.

As accessories are upgraded, there is a need to cover or patch old

mounting holes. It would be desirable to have a material that is easier to

patch.

f.  More information and images will be provided at future meeting to
facilitate decision.

Floor mounted vs. wall mounted toilets. Original stone floors have a recess

around the toilets. Maintenance would prefer wall-mounted toilets, but will

accept floor mounted if the Design Team decides it is important for a historic

appearance.

The original urinals may have extended down into the floor. This may be

desirable for a historic appearance and maintenance, but may not meet ADA.

Original lighting at partitions tops will be reused where possible. Controlling

them via motion sensor will be considered.

PMD does not recommend touchless toilets and faucets. The current

installations of these items do not operate propetly and are expensive to

maintain. They would prefer manual toilets and sinks. The appearance of

manual fixtures may also be more historically appropriate.

PMD does not recommend hand dryers. They are not sanctioned by the State

Health. State stopped conversion to hand blowers and is moving back to

paper towels. They do recommend the touchless hand towel dispensers. It is

also recommended to locate a trash can outside of bathroom doors so that

people can use the paper towel to open the restroom door.

Touchless faucets, urinals and toilets are constantly improving. Using wall to
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The State of Minnesota Real Estate and Construction Services (RECS)
02CB0015 Repairs, Restoration and Preservation to the Minnesota State Capitol Building
Design Development Meeting #2
31 July 2013 and 1 August 2013

Item No.

11.

Discussion Item

provide future flexibility for power, fixture changes would be desirable.
Little preference between undermount or drop-in sinks. Either application
should be detailed with a sealant bead at joint for maintenance.

011-001 Basement Restrooms

1.

2.

3.

Black partitions, wood doors, black countertops, nickel finishes, and white
subway tile for wall surfaces were proposed.

Some concern about black countertops showing water spots. A fleck or finish
that would disguise water spots would be preferred.

Grout lines hard to keep clean, so larger tile is preferable. Large slab is ideal.

012-001 Rotunda Elevators

1.

2.

H»

Otis was original elevator provider — trying to get original shop drawings.
Proposed cab design includes beveled glass front, cork floor, glass back, wood
and glass sides, cork floor, and painted tin ceiling. Options will be further
reviewed with Elevator design consultant.

Lower portion of glass front will need to be obscured for visual privacy.
Flooring material needs to be able to stand up to moisture and salt.

Highly durable and low-maintenance cab materials preferred. Maintenance
time is at a premium. Wood is ok, as long as it is hardwood with a durable
finish. Brass used in elevators in other buildings has been problematic as
polishing is too labor intensive.

Glazed block in hoistway will be cleaned. Patched areas in hoistway will be
painted white.

Elevator machine room is currently accessed from a stair going up alongside
the shaft walls. This access stair will limit cab size. A new access path will be
considered, as long as it is acceptable for maintenance personnel.
Modifications for the heating and cooling of the elevator machine room may
need to be made based on requirements for the new equipment.

All Elevators should be issued in one Work Package and should all be by the
same manufacturer. For construction scheduling, it would be beneficial to
order all elevators in Work Package 2.

013-001 Governor’s Elevator

1.
2.

Bronze doors with etched pattern.
Carpet Floor, Oak wall panels, Painted Tin Ceiling, Ceiling mounted light
fixture.

014-001 New Service Elevator

1.

PMD recommended that a Class C elevator rated for 5,000 Ib point loads is
required. This is to be verified further with the Elevator consultant (VDA). It
will need to accommodate motorized pallet jacks with a pallet full of paper.
Use of forklift into this elevator is not anticipated.

Proposed Cab finishes: Cork floor, wood and metal grille wall panels, painted
tin ceiling, and etched bronze doors.

Doors should be minimum width required to accommodate pallet.
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The State of Minnesota Real Estate and Construction Services (RECS)
02CB0015 Repairs, Restoration and Preservation to the Minnesota State Capitol Building

Design Development Meeting #2
31 July 2013 and 1 August 2013

Summarized Minutes: Design Development Team Meeting #2 1 August 2013
Location Start End Prepared By Company
318 Capitol St. Paul, MN 8:30 a.m. 11:30 a.m. Michael Bjornberg HGA
Attendees
Gordon Christofferson, Dan Metcalf, PMD Bob Loversidge, SCA
RECS

Wayne Waslaski, RECS

Gordon Specht, PMD

Melinda Shah, SCA

Gary Boyd, MOCA Roger Thorsvik, PMD A | Tim Velazco
Paul Brown, MOCA Kari Suchy, PMD A | Michael Bjornberg, HGA
David Hart, MOCA Larry Gleason, CPMI Becky Greco, HGA

A | Joe Stahlmann, MOCA Susan Jones, CPMI A | Kimberly Monson, HGA

Jim Aleckson, PMD

Rik Myhre, JED

Leigh Rolfshus, HGA

Chris Guevin, PMD

| >

Jim Rinner, JED

Deb Young, HGA

A | Howard Hiipalka, PMD

David Slovikoski, JED

Craig Janke, PMD

Anne Johnson, PMD

A — Full Attendance P — Partial Attendance Blank — Did Not Attend

These minutes will be held as part of the permanent records for this project unless amended in writing within seven (7) days.
(Item number designations are “item” — “meeting origination number).

Item No. Discussion Item Resp. Target
Date

015-001 Scope of Work in Zone 1 Spaces (not including Chambers, Retiring Rooms, or

Governor’s Reception)
Plaster repair.
2. Painting.
3. Stone repair.
4. Woodwork.
5. Hardware.
0.
7.
8.

—_

Signage and wayfinding.
Furniture restoration.
Artwork.

9.  Fire protection.

10.  Lighting.

11. HVAC.
12.  Communications.

016-001 Plaster Repair Design
1. Rotunda — full repair and repainting required. Significant plaster damage and Team

cracking. Dome is continuing to dry out. Design team to establish SF and %
of repair types/extents.
017-001 Decorative Paint Design
1. Conrad Schmitt has evaluated scope of painting and established a preliminary ~ Team
budget. Design Assist will continue to review scope, condition and extent.
2. There is currently an allowance for decorative painting. The Design Team
will recommend priorities for work scope, and the Owner will review and
approve.



The State of Minnesota Real Estate and Construction Services (RECS)

02CB0015 Repairs, Restoration and Preservation to the Minnesota State Capitol Building
Design Development Meeting #2

31 July 2013 and 1 August 2013

Item No. Discussion Item Resp.
018-001 Stone Work Design
1. Repair as required. Clean throughout. Team
019-001 Woodwork Scope Design
1. Refinish all existing wood work to match color selected for windows. Doors Team

and trim constitute the majority of woodwork, but this also includes the
built-in casework, such as the desks at the front of each chamber.
2. The majority of exterior doors are wood, and will be refinished as above, but
with weather appropriate finishes.
3. Any currently hidden wood wall panels or wainscot would be “hidden
conditions” and be covered by Contingency. Anything that is on original
drawings but not seen would be “inferred conditions.”
4. Wood wall paneling in Retiring Rooms and Governor’s reception room will
not be refinished.
5. Design team is not planning any new wainscot for spaces at this time.
020-001 Hardware Design
1. Door knobs were replaced with levers in 1990s. Levers and inner workings of ~ Team
hardware are not holding up well. Hard to maintain and breaks easily. Need
to meet with State Carpentry group to discuss issues and potential options
further.
2. Design team had not planned to replace existing lever handles on the doors.
3. Heavy duty hardware required.
021-001 Signage and Wayfinding Design
1. Need removable signs at offices for personnel changes, but the background Team
can be fixed.
2. There are painted numbers on some doors. If these are original, they will be
retained. The Design Team may consider having them repainted.
3. Consultant being engaged to assist in wayfinding and signage patterns.
4. Signage will be coordinated with State ADA requirements.
5. Finish of signage to be bronze.

022-001 Furniture Design
1. Furniture is in FF&E scope Team
2. Scope of FF&E work to be forthcoming (MOCA)
3. Scope of work at Members desks to be verified by FF&E.
4. MHS should recommend scope of work for original loose furniture.
5. 'The dais at each chamber (fixed furniture) is in the construction budget/
scope of work. (see Item 019-001 — Woodwork)
023-001 Artwork Design
1. Fine art is not in construction budget and there is no budget source at this Team
time.

2. All fine art will be removed from the building, stored, and re-hung in the
building. Cost is included in Relocation Budget.
3. Attached murals in the building (Justices Dining Mural, Governot’s Dining
Mural, House Retiring Room, etc.) will have to be assessed to determine a
recommended scope of work. These will be protected in place during
construction.
024-001 Sprinkler Heads Design
1. Sprinklers will be carefully coordinated with existing painting, patterns, etc. to  Team
be able to hide them “in plain sight” where possible.
2. Many will be side wall locations.
3. Design Assist Fire Protection is currently being retained. CPMI sent
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The State of Minnesota Real Estate and Construction Services (RECS)
02CB0015 Repairs, Restoration and Preservation to the Minnesota State Capitol Building
Design Development Meeting #2
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Item No. Discussion Item Resp.
recommendation into RECS.
4. No pre-action smoke sensing system is currently included.
5. Susan Jones noted that electrical connections for the Fire Protection System
are required and will not be considered an add.
025-001 Lighting Design
1. Reuse, refurbish existing historic fixtures. They will be rewired and relamped Team
as necessary. LED will be utilized where suitable.
2. Lighting design work session scheduled for September 17 & 18 at HGA
offices. Crenshaw, Schuler Shook, and HGA lighting designers will all be
included.
3. Design team intends to have some initial lighting mock-ups ready for review
by the lighting design work session. Other mock-ups may, such as the
Terrace, will have to be completed after DD.
026-001 HVAC Design
1. Historic grilles to be reused, new grilles to use historic as pattern for period Team
appropriate
027-001 Communication Systems Design
1. Will be covered in further DD Review meeting (Systems) Team
2. Need to develop plan to accommodate TV and radio broadcast capability in
public areas (wire management).
028-001 Metals Design
1. Identify extent of work at skylights: cleaning and repair as required. Team
2. Identify extent of work at railings: cleaning and repainting or re-finishing.
3. Painted handrails need to be refinished in historic appropriate finish.
4. Need to verify extent and condition of any metal plating.
5. South Entry doors are bronze, will need to determine scope of work.
6. Chambers metal gates may need work. Scraping on floor finishes. Consider
removing carpet at Senate Chamber entry. Consider more appropriate stop to
protect walls.
029-001 Keying Design
1. Office doors currently use key locks. With high personnel turn-over rate, re- Team
coring each time is expensive and transfer of keys creates security concern.
2. Consider card readers for office doors. Provides better flexibility when office
occupants change. Initial cost may reduce long term maintenance costs.
3. Card key locations will be discussed with Capitol Security.
4. Design team to provide further research on other capitols and lessons
learned.
cc: E-mailed to the following:
Gordon Christofferson, RECS Bob Loversidge. SCA Michael Bjornberg, HGA
Gary Slowiak, RECS Melinda Shah, SCA Becky Greco, HGA
Wayne Waslaski, RECS Larry Gleason, CPMI Kimbetly Monson, HGA

Paul Brown. MOCA
David Hart, MOCA

Susan Jones, CPMI

Joe Stahlmann. MOCA

File:  0476-061-00
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